
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070731 Delivery Order #:06 Date: 7-31-2007 

Weather: Overcast AM 
Mostly Sunny PM 

Temp. (max & min):  75-87 Rainfall (in): trace 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M. and Hector Cervantes onsite at various 
times from 0700 to 1930 to perform O&M. Mark Wanek and Angela Smith 
on site to work with Dave Allen collecting SUMMA samples in ERH area. 

2) FTO runtime is 24 hours from 0000 hrs 8/01/07 to 2400 hrs 8/01/07. 
3) GW runtime is 24 hours from 0000 hrs 8/01/07 to 2400 hrs 8/01/07. 
4) 1030 to 1100 hrs daily shocking of the GW system by dosing T-401 with 

chlorine. Chlorine used to shock T-401 (32 oz granular) and T-101 
(6 oz granular).  Took chlorine residual readings and added chlorine 
to T-402 (12 oz granular) at 1600 hrs. 

5) Turned valves off to CVR/VR wells in zones 801 and 802 in ERH area 
and opened CVR/VR wells in zones 803, 804 and 805. Vacuum at blowers 
B-101 and B-102 is 19” Hg. Sampling crew working on SUMMA sampling 
at these locations. Closed valve to VE-3 line and opened valve at 
VE-4 line in ERH area. 

6) Edwin increased pressure at manifold inside the TC for airlines GW-1, 
GW-2 and GW-3 from 60 psi to 80 psi. This was done when MW-24-110 
was tested out and the air pressure at that location was insufficient 
to operate the pump. 

7) 1400 hrs conference call with Mike Frazer and John Gee (SCE), John 
Wingate, Dacre Bush and Mark Prostko (TN&A), John Hartley (USACE), 
Rosie Caraway (EPA) and Garry White (PIE). SCE stated that they have 
been given permission by El Camino College in Torrance CA to remove 
one of their three (3) transformers to be used on the Pemaco site. 
Mike Frazer is coordinating all activities associated with arranging 
a shutdown date with the college, securing and loading the transformer 
with a crane and lowboy/flatbed, transporting the transformer to the 
Pemaco site and unloading it/setting it up on our site. TN&A will 
start to make arrangements for a backup crane and trailer and Mike 
Frazer is to provide more information on the dimensions of the 
transformer, expected to be provided within a few days, to assist 
with this effort. 

8) No filter bags were changed overnight. REFER TO OPERATIONS SUMMARY 
TABLE FOR FULL UPDATE. 

9) MP checked operations and secured TC then left the site at ~1730 hours. 
GW and FTO systems running well. Dave Allen, Mark Wanek and Angela 
Smith remained on site collecting SUMMA samples in ERH area for VR/CVR 
wells. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:30 AM ~4:00 PM  
(1 Technician) 

1. Edwin on site. Edwin and Hector completed installation of  the above ground 
piping, compressed airline and fittings between the pump outlet of 
MW-24-110 and MW-24-140 vault. Tested unit out and put online. Water is 
being pumped in GW3 dual containment line to TC. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       

Work Check List 
 

1. Import one (1) load of crushed stone (1” minus will check with CLEVECO on what 
he purchased) to place in areas of fence that have low spots. Also place stone 
around Maywood water meter vault.  

 
2. Fence post concrete anchors for north fence is a trip hazard. Paint the concrete 

collar with hi-visibility yellow or orange paint.  
 

3. Check pump installation and install plumbing from MW-24-110, aboveground, to 
vault at MW-24-140.  Turn on pump ASAP. MP ordered parts and fittings for MW-24-110 
discharge piping today 7/27/07. Put together most of the above ground airline 
and pump discharge pipe, containment pipe and fittings today 7/31/07. Completed 
installation. Pump is online as of 1500 hours today 8/1/07. 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     

 

 
 
 

2 of 2



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070802 Delivery Order #:06 Date: 8-2-2007 

Weather: Overcast AM 
Mostly Sunny PM 

Temp. (max & min):  74-84 Rainfall (in): trace 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M. and Hector Cervantes onsite at various 
times from 0700 to 1930 to perform O&M. Mark Wanek and Angela Smith 
on site to work with Dave Allen with completion of collection of SUMMA 
samples in ERH area. 

2) FTO runtime is 24 hours from 0000 hrs 8/02/07 to 2400 hrs 8/02/07. 
3) GW runtime is 24 hours from 0000 hrs 8/02/07 to 2400 hrs 8/02/07. 
4) 1530 to 1600 hrs daily shocking of the GW system by dosing T-401 with 

chlorine. Chlorine used to shock T-401 (16 oz granular) and T-101 
(10 oz granular).  Took chlorine residual readings. Added 2 oz 
algaecide to T-402. 

5) 1300 hrs conference call with John Wingate, Dacre Bush and Mark Prostko 
(TN&A), John Hartley (USACE), Rosie Caraway (EPA).  

6) MP ordered 49-50# bags salt for delivery 8/9/07. Added 8-50# bags 
salt to brine tank. 

7) MP is trying to schedule the 800 gallons of caustic solution delivery 
for week of 8/13/07. 

8) MP spoke to CRAINCO about a tentative schedule of work at the site 
for a borderline large crane. Was advised that large cranes are being 
booked two (2) weeks in advance. Was given verbal authorization in 
today’s meeting to make necessary arrangements for a 25 Ton crane 
and flatbed trailer for 8/17/07. 

9) MP checked operations and secured TC then left the site at ~1730 hours. 
GW and FTO systems running well. Dave Allen, Mark Wanek and Angela 
Smith remained on site collecting SUMMA samples in ERH area for VR/CVR 
wells. 

10) No filter bags were changed overnight. REFER TO OPERATIONS SUMMARY 
TABLE FOR FULL UPDATE. 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
11:30 AM ~4:00 PM  
(1 Technician) 

1. Edwin on site. Installed air filter on the compressed airline to MW-24-110. 
Checked CT-201 reset buttons of cooling tower chiller fans. Both normal. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. Import one (1) load of crushed stone (1” minus will check with CLEVECO on what 
he purchased) to place in areas of fence that have low spots. Also place stone 
around Maywood water meter vault.  

 
2. Fence post concrete anchors for north fence is a trip hazard. Paint the concrete 

collar with hi-visibility yellow or orange paint.  
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070803 Delivery Order #:06 Date: 8-3-2007 

Weather: Overcast AM 
Mostly Sunny PM 

Temp. (max & min):  74-90 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M. and Hector Cervantes onsite at various 
times from 0700 to 1900 to perform O&M. Almega crew on site at 0745 
hours for source testing inside TC. 

2) FTO runtime is 24 hours from 0000 hrs 8/03/07 to 2400 hrs 8/03/07. 
3) GW runtime is 24 hours from 0000 hrs 8/03/07 to 2400 hrs 8/03/07. 
4) OMT Security stated that at 0600 hours a theft was underway. Fred 

(OMT watchman) interrupted the theft while it was occurring. The cable 
to the most northern electrode in ERH area was being cut with a pair 
of bolt cutters at the well head. The intruder fled the scene and 
Maywood Police were notified by Dave Allen at 0700 hours. Maywood 
Police visited the site and advised that they would speak directly 
to the OMT Security watchman (Fred) on his next shift. The cable for 
that electrode had been cut in two other places prior to the 
interruption. TN&A also notified Paul Bianco (TRS) and Otis Thomas 
(OMT Security) via email about the incident. Otis called MP later 
in the day and indicated that there was actually a scuffle between 
his employee (Fred) and the intruder at the site. 

5) 1400 to 1430 hrs daily shocking of the GW system by dosing T-401 with 
chlorine. Chlorine used to shock T-401 (64 oz 10% liquid) and T-101 
(6 oz granular) was chlorinated at 1000 hours.  Took chlorine residual 
readings at 1400 and 1430 hours. 

6) MP confirmed a date with CRAINCO (Diane) to provide 25 to 40 ton crane 
w/operator and lowboy with driver for 0700 AM August 17, 2007 at El 
Camino College, Torrance CA. 

7) MP confirmed removal of one (1) full tri-wall box of used filter bags 
with HAZ Materials Inc. for Friday 8/10/07. 

8) Edwin obtained oil samples from Dekker Vacuum pumps B-101/B-102. MP 
took samples and sent them to Dekker via FedEx normal delivery. 

9) MP checked operations and secured TC then left the site at ~1730 hours. 
GW and FTO systems running well.  

10) No filter bags were changed overnight. REFER TO OPERATIONS SUMMARY 
TABLE FOR FULL UPDATE. 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

EarthTech (Subcontractor) 
12:00 PM ~4:00 PM  
(1 Technician) 

Edwin on site. Edwin and Hector installed a 1” PVC bypass line inside TC 
on the discharge line of the double diaphragm pumps to discharge to the top 
of T-401. Edwin and Hector also checked pumping level at MW-24-110 (98.9’= 
depth to water ) 

 
Almega (Subcontractor) 
07:30 AM ~3:15 PM  
(3 Technicians) 
Crew arrived on site and began setting up testing equipment near B-301 8” exhaust 
stack and near the FTO blower. Crew performed testing and removed all testing 
equipment by 315 PM. 

 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070806 Delivery Order #:06 Date: 8-6-2007 

Weather: Overcast AM 
Mostly Sunny PM 

Temp. (max & min):  74-83 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M. and Hector Cervantes onsite at various 
times from 0700 to 1900 to perform O&M. Almega crew on site at 0745 
hours for source testing inside TC. 

2) FTO runtime is 48 hours from 0000 hrs 8/04/07 to 2400 hrs 8/05/07. 
FTO runtime is 24 hours from 0000 hrs 8/06/07 to 2400 hrs 8/06/07. 

3) GW runtime is 48 hours from 0000 hrs 8/04/07 to 2400 hrs 8/05/07. 
GW runtime is 24 hours from 0000 hrs 8/06/07 to 2400 hrs 8/06/07. 

4) Algal mats at the bottom of tanks T-401 and T-402 were thoroughly 
cleaned out using pumps and shop vacuum. 

5) 10-50# bags solar salt added to brine tank. 
6) 1000 to 1030 hrs daily shocking of the GW system by dosing T-401 with 

chlorine. Chlorine used to shock T-401 (64 oz 10% liquid) and T-101 
(6 oz granular) was chlorinated at 1000 hours.  Took chlorine residual 
readings and relayed information to JW. 

7) 1615 hours MP met with OMT Security prior to leaving site to interview 
Fred) night watchman on duty) concerning details of last Friday’s 
attempted theft and weekend observations.  

8) MP checked operations and secured TC then left the site at ~1630 hours. 
GW and FTO systems running well. ERH zones 803, 804 and 805 are running 
through VE-4 and will be run overnight. Will turn on ERH zones 801 
and 802 on Tuesday 8/7/07.  

9) No filter bags were changed overnight. REFER TO OPERATIONS SUMMARY 
TABLE FOR FULL UPDATE. 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~1:00 PM  
(1 Technician) 

Edwin on site. Hector and Edwin cleaned T-401 and T-402. Replaced all filter 
bags and kept system running. Top of carbon bed (GAC) at T-403 will scraped 
Tuesday AM 8/7/07 to reduce pressure loss across this filter. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

 to be taken):
      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070807 Delivery Order #:06 Date: 8-7-2007 

Weather: Overcast AM 
Mostly Sunny PM 

Temp. (max & min):  74-89 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M. and Hector Cervantes onsite at various 
times from 0700 to 1730 to perform O&M.  

2) Refer to Operations Summary Table rev 8/07/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and operational changes. 

3) Extracted vapors from ERH zones 803, 804 and 805 until 1600 hrs, then 
switched to zones 801 and 802. Significant amount of water is being 
extracted from the ERH area requiring continual removal of water from 
VE-3 and VE-4 condensate sumps. 

4) MP on phone making arrangements with United Fence for proposal for 
a secondary fence in the ERH area for security reasons. MP on phone 
with Eric from Crainco finalizing details on the crane for August 
17, 2007. 

5) MP ordered one load (18 CY) of 3/4” BR stone for site work, grading 
low spots near fence lines and water meter box area. Stone will be 
delivered Wednesday 8/8/07. 

6) MP checked operations and secured TC then left the site at ~1730 hours. 
GW and FTO systems running well. ERH zones 801 and 802 are running 
through VE-3 and will be run overnight.  

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~1:00 PM  
(1 Technician) 

Edwin on site. Worked in ERH area pumping down water that is accumulating 
in VE-4 and the TRS ERH area condenser tanks. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
West Coast Sand and Gravel 
18 CY 3/4” BR stone (approximately 26 tons) @ $20.25/ton plus tax delivered 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070808 Delivery Order #:06 Date: 8-8-2007 

Weather: Mostly Sunny  Temp. (max & min):  74-85 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., John Wingate and Hector Cervantes onsite 
at various times from 0700 to 1630 to perform O&M.  

2) Refer to Operations Summary Table rev 8/08/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) Extracted vapors from ERH zones 801 and 802. Significant amount of 
water is being extracted from the ERH area requiring continual removal 
of water from VE-3 condensate sump. 

4) MP met Sergio from United Fence at the site at 1400 hours for securing 
a proposal for a secondary fence in the ERH area for security reasons.  

5) 3/4” stone 25.91 tons delivered today and placed in north area of 
TC yard and at meter box area. 

6) MP checked operations and secured TC then left the site at ~1630 hours. 
GW and FTO systems running well. ERH zones 801 and 802 are running 
through VE-3 and will be run overnight.  

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~2:00 PM  
(1 Technician) 

Edwin on site. Worked in TC with John Wingate. 
 

TRS (Subcontractor) 
~7:00 AM ~ 2:00 PM 
(1 Project manager, 1 technician) 
Miles Stumbaugh (TRS) on site for site orientation. Met with JW and Danny Busyra 
(ERG subcontractor for TRS). Safety (warning) signs for ERH area were delivered 
to the site. Danny to install possibly end of next week. 
 
Jacob & Hefner Associates (Subcontractor for ERM) 
~7:30 AM ~ 10:00 AM 
John Parkes on site to gather information for as-builts for ERM. 
 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

[PROVIDED IN SEPARATE BINDER] 
West Coast Sand and Gravel 

18 CY 3/4” BR stone (approximately 26 tons) @ $20.25/ton plus tax delivered 

 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070809 Delivery Order #:06 Date: 8-9-2007 

Weather: Mostly Sunny  Temp. (max & min):  74-90 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0700 to 1700 to perform O&M.  

2) Refer to Operations Summary Table rev 8/09/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) MP called SCE and left message with Mike Frazer requesting update 
on transformer delivery schedule. 

4) Extracted vapors from ERH zones 801 and 802 from 0000 hours to 1600 
hours. Switched over to ERH zones 803, 804 and 805 at 1600 hours.  
Significant amount of water continues to be extracted from the ERH 
area requiring continual removal of water using VE-3 condensate sump. 

5) 3/4” stone spread around the city meter box area today. 
6) MP ordered stainless ~1/2” steel coupling and ~1/2” x 18” extension 

rod from MK Environmental to lower the alarm setting in the caustic 
tank T-901.  

7) MP checked operations and secured TC then left the site at ~1650 hours. 
GW and FTO systems running well. ERH zones 803, 804 and 805 are running 
with VE-3 line open overnight. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
1:00 PM ~4:30 PM  
(1 Technician) 

Edwin on site. Edwin, Hector and MP started spreading 3/4” gravel on site 
using wheel barrel, shovels and rake in the area where city water meter is 
located and also at locations near site trailer that require stone and low 
spots under rod iron fence. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
McMaster Carr for T-901 Alarm Float (needed to lower alarm setting) 
1 Each  4452K342  Low-Pressure Type 316SS Threaded Pipe Fitting 1/4" Pipe Sz, 3/4" OD, 
Coupling, 1" Length, 1000 PSI $3.45  $3.45    
  
1 Each  4816K122  Standard-Wall Type 316/316L SS Threaded Pipe 1/4" Pipe, 0.504" OD, 
18" L, 13/32" Thread Length $10.54  $10.54    
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
20 Ft.  71245K14  Single-Conductor Machine Tool Wire (MTW) 18 Awg, .108" OD, 600 VAC, 
Red (Same as 71245K1) $10.70  $2.14    
Merchandise  $16.13   

 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070810 Delivery Order #:06 Date: 8-10-2007 

Weather: Mostly Sunny  Temp. (max & min):  75-91 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0600 to 1730 to perform O&M.  

2) Refer to Operations Summary Table rev 8/10/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) MP called SCE and left message with Mike Frazer requesting update 
on transformer delivery schedule. 

4) HazMat Transport on site in AM to remove two (2) full Tri-Wall boxes 
of used filter bags. Left two new Tri-Wall boxes for future use. HazMat 
provided the pallet jack to move the skids around the site and onto 
their truck. 

5) Extracted vapors from ERH zones 803, 804 and 805 from 0000 hours to 
1130 hours. Added ERH zones 801 and 802 at 1130 hours.  Shut off valves 
to all VR wells that did not have a “P” designation. Significant amount 
of water continues to be extracted from the ERH area requiring 
continual removal of water using VE-3 condensate sump. 

6) 3/4” stone spread around the trailer.  
7) Dave Mango on site to advise TN&A of large water usage by City of 

Maywood for July 2007. 
8) Dave Allen and Edwin obtained vacuum readings at EW’s, B wells, PZ 

wells. 
9) MP checked operations and secured TC then left the site at ~1730 hours. 

GW and FTO systems running well. ERH zones (wells with P designation 
only) 801, 802 803, 804 and 805 are running with VE-3 line open 
overnight. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~3:30 PM  
(1 Technician) 

Edwin on site. AM Edwin and Hector continued to place and spread 3/4” gravel 
on site using wheel barrel, shovels and rake. PM Edwin installed ID tag for 
magnehelic differential pressure gauge dPIT-102 (0-2” WC) also checking 
vacuum readings in perched zone (PZ).  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
United Rental 
Ordered bobcat for one day Monday 8/13/07 
$95.00 delivery plus $220.00 for day 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

 to be taken):
      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070813 Delivery Order #:06 Date: 8-13-2007 

Weather: Mostly Sunny  Temp. (max & min):  75-92 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0600 to 1730 to perform O&M.  

2) Refer to Operations Summary Table rev 8/13/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) MP spoke with Mike Frazer about schedule for transformer. Mike Frazer 
will visit El Camino College Tuesday 8/14/07 and will provide update 
Tuesday PM. 

4) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the 
exception of VR wells that did not have a “P” designation. Significant 
amount of water continues to be extracted from the ERH area requiring 
continual removal of water using VE-3 condensate sump. 

5) 3/4” stone spread around the site with Bobcat.  
6) Several men (4) from City of Maywood on site to work on covering the 

soil stockpiles. 
7) MP checked operations and secured TC then left the site at ~1720 hours. 

GW and FTO systems running well. ERH zones (wells with P designation 
only) 801, 802 803, 804 and 805 continuing to run with through VE-3 
line. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~4:00 PM  
(1 Technician) 

Edwin on site. Used Bobcat to spread the remaining 3/4” gravel around low 
lying areas on the perimeter (fence line) of the site. Worked with Hector 
inside/outside TC and the transformer pad area for ERH performing general 
housekeeping. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
McMaster Carr PO 2005083-0813 
Hardhats 5385T153 2 @ $15.00/ea (Per Rosie Caraway and EPA meeting Tuesday) 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

 to be taken):
      Deficiencies (Ongoing list and newly identified) 
       
 
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070814 Delivery Order #:06 Date: 8-14-2007 

Weather: Mostly Sunny  Temp. (max & min):  74-94 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0600 to 1730 to perform O&M.  

2) John Wingate, Tim Garvey (TN&A), Rosie Caraway, Alheli Banos, 
Elizabeth Adams, Betsy S. and Rafael Gonzalez (all from EPA) arrived 
at the site at 920 hours for site visit with Rick Lainhart (USACE). 
Safety briefing then tours of Park, ERH area and Treatment Compound. 
Rosie gave TN&A the signed blue SCE Application and Contract for 
Electric Utilities form. 

3) Refer to Operations Summary Table rev 8/14/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

4) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the 
exception of VR wells that did not have a “P” designation. Significant 
amount of water still being processed through the TC from the perched 
zone. 

5) Men (4) from City of Maywood on site for the second day to work on 
covering the soil stockpiles. Four (4) empty 55 gallon drums shipped 
to site for future storage of generated waste at the site. 

6) MP called Mike Frazer and John Gee at SCE at 1600 and 1655 hours for 
update on today’s SCE visit to El Camino College. Left message. 

7) MP ordered hexane calibration gas for LEL/O2 meter. MP checked 
operations and secured TC then left the site at ~1730 hours. GW and 
FTO systems running well. ERH zones (wells with P designation only) 
801, 802 803, 804 and 805 continuing to run with through VE-3 line. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:00 AM ~1:00 PM  
(1 Technician) 

Edwin on site. Edwin assembled parts for the liquid low level alarm for caustic 
solution tank. Left site early to go to Carson site. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

 to be taken):
      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070815 Delivery Order #:06 Date: 8-15-2007 

Weather: Mostly Sunny  Temp. (max & min):  74-90 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0700 to 1700 to perform O&M. Mark Wanek on site and spent 
day with Dave Allen preparing to take over all sampling 
responsibilities when Dave Allen goes on vacation next week. 

2) MP delivered the signed blue SCE Application and Contract for Electric 
Utilities form to Mike Frazer at SCE in Compton at SCE Office 1130 
hours and met with Mike concerning transformer and metering cabinet 
delivery schedule. 

3) Refer to Operations Summary Table rev 8/15/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

4) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the 
exception of VR wells that did not have a “P” designation. Significant 
amount of water (~16 gpm) still being processed through the TC from 
the perched zone. 

5) Men (4) from City of Maywood on site for the third day to work on 
covering the soil stockpiles.  

6) MP checked operations and secured TC then left the site at ~1700 hours. 
GW and FTO systems running well. ERH zones (wells with P designation 
only) 801, 802 803, 804 and 805 continuing to run with through VE-3 
line. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
12:30 PM ~4:30 PM  
(1 Technician) 

Edwin on site. Took apart vacuum pump and replaced diaphragm. Inspected 
float/level switch for P-501. Installed low level switch modified in T-901. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the completed 
forms to the COE district office and the area office.  

Report #: 20070816 Delivery Order #:06 Date: 8-16-2007 

Weather: Mostly Sunny  Temp. (max & min):  76-96 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various times from 
0700 to 1700 to perform O&M. 

2) Refer to Operations Summary Table rev 8/16/07 for filter bag changes, chlorine 
dosing, FQI-402 meter readings and significant operational changes. 

3) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the exception 
of VR wells that did not have a “P” designation. Significant amount of water 
still being processed through the TC from the perched zone. 

4) Men (4) from City of Maywood on site for the fourth day to work on covering 
the soil stockpiles.  

5) MP spoke to Mike Frazer (SCE) about schedule for the transformer for ERH area. 
Tuesday 8/21/07 8:00 PM is target date by SCE to shut down El Camino College 
transformer. MP speaking with Crainco about schedule changes. 

6) Brenntag delivered 1,000 gallons of NAOH solution and pumped into T-901. 
Brenntag also dropped off one (1) 55 gallon plastic drum of liquid chlorine 
17%. 

7) One 17L (0.6 cubic foot) of 50 ppm hexane was delivered to the site for 
calibration gas for LEL/O2 meter. 

8) MP checked operations and secured TC then left the site at ~1700 hours. GW 
and FTO systems running well. ERH zones (wells with P designation only) 801, 
802 803, 804 and 805 continuing to run with through VE-3 line. 

2. Work performed by subcontractors on site and/or off site (include a complete description):
Subcontractors:  
 
EarthTech (Subcontractor) 
7:30 AM ~4:30 PM  
(1 Technician) 

Edwin on site. Finished testing P-501.  No obvious problems with the level switches 
were discovered at P-501.  
 

Almega (Subcontractor) 
7:20 AM ~3:30 PM  
(2 Technicians with sampling rig with equipment/instruments) 
Started at 0730 hours and completed another round of source testing Dioxin (pre and post 
FTO) at 1530 hours. 

 
ERG (Subcontractor for TRS) 
12:00 PM ~4:30 PM  
(1 Technician) 

Danny Busyra on site and resumed working in ERH area with drip system final connections. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document and label 
as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or F-Final 
satisfactory work completed or deficiencies with action to be taken): and include 

      Deficiencies (Ongoing list and newly identified) 
       
 
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday) to coincide 
with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR MY AUTHORIZED 
REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY CONTRACTOR AND EACH 
SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT 
COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070817 Delivery Order #:06 Date: 8-17-2007 

Weather: Mostly Sunny  Temp. (max & min):  82-96 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Dave A., Edwin M., and Hector Cervantes onsite at various 
times from 0700 to 1700 to perform O&M. Dave sampled MW-24-110 and 
MW-24-140. 

2) Refer to Operations Summary Table rev 8/17/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) Shut down the FTO today for ~three hours for scheduled maintenance 
on T-101, B-301, B-101 and B-102. Crew accessed and cleaned out the 
bottom of T-101 using a shop vacuum. (Filters F-501/F-502 were 
requiring more frequent replacements in the past 72 hours). Changed 
oil at B-301 and made adjustments to fan housings B-101 and B-102. 

4) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the 
exception of VR wells that did not have a “P” designation. Significant 
amount of water still being processed through the TC from the perched 
zone. (12,000 gallons passing through T-101 from 1230 hours 8/16/07 
to 0930 hours 8/17/07) 

5) Men (4) from City of Maywood on site for the fifth day to work on 
covering the soil stockpiles.  

6) MP spoke to Brian at Crainco about schedule for picking up the 
transformer for ERH area on Tuesday 8/21/07 8:00 PM El Camino College. 
Crainco has penciled TN&A in for that date. There is a nighttime premium 
of $55.00/hour for night work. 

7) MP checked operations and secured TC then left the site at ~1700 hours. 
GW and FTO systems running well. ERH zones (wells with P designation 
only) 801, 802 803, 804 and 805 continuing to run with through VE-3 
line. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
EarthTech (Subcontractor) 
7:30 AM ~4:00 PM  
(1 Technician) 

Edwin on site. Finished testing P-501.  No obvious problems with the level 
switches were discovered at P-501. Shut down the FTO with Hector and cleaned 
out T-101 using shop vacuum. Tank had 8” of material accumulated inside (bio 
and silt combo). Added chlorine tablets to T-101. Put tank back online and 
restarted FTO. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

ERG (Subcontractor for TRS) 
9:00 AM ~3:00 PM  
 
(1 Technician) 

Danny Busyra on site and continues working in ERH area with drip system 
connections. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070817 Delivery Order #:06 Date: 8-20-2007 

Weather: Mostly Sunny  Temp. (max & min):  82-95 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

1) Mark P., Danny Chen, Mark Wanek and Hector Cervantes onsite at various 
times from 0700 to 1700 to perform O&M and process sampling.  

2) Refer to Operations Summary Table rev 8/20/07 for filter bag changes, 
chlorine dosing, FQI-402 meter readings and significant operational 
changes. 

3) Extracted vapors from ERH zones 801, 802, 803, 804 and 805 with the 
exception of VR wells that did not have a “P” designation. Significant 
amount of water still being processed through the TC from the perched 
zone.  

4) Men (4) from City of Maywood on site for the sixth day to work on 
covering the soil stockpiles. 

5) Mike Frazer called MP at 1330 hours 
6) MP spoke to Sergio (United Fence) and requested a schedule for new 

work in ERH on existing rod iron fence. Sergio to call back with 
schedule. 

7) 1400 hours MP called JH (USACE) and Rosie Caraway (EPA) and left message 
with JH about SCE equipment delivery schedule.  

8) MP spoke to Eric and Angela at Crainco about cancelling the schedule 
for picking up the transformer for ERH area on Tuesday 8/21/07 8:00 
PM El Camino College. SCE has notified TN&A that they are providing 
their own crane and lowboy. Crainco has been cancelled as of 1430 
hours today. 

9) MP sent photos of FTO to Dave Bartz (Alzeta) Jacob Barnes (EarthTech).  
10) MP checked operations and secured TC then left the site at ~1630 hours. 

GW and FTO systems running well. ERH zones (wells with P designation 
only) 801, 802 803, 804 and 805 continuing to run with through VE-3 
line. 

11) Dave Bartz advised TN&A at 1700 hours to shut down FTO to make 
observations of bellows on the FTO. MP contacted Hector at home and 
instructed him to shut down FTO. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
Pacific Industrial Electric (Subcontractor) 
1:00 PM ~2:30 PM  
(1 Foreman) 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Chris on site met with MP and Danny Chen to review where work was left off last 
year and what needs to be done this week to hook up from SCE equipment to TRS 
equipment. Has advised us that they will be back on site Tuesday 8/21/07 AM 
0600 hours. 
 
TRS (Subcontractor) 
1:30 PM ~3:00 PM  
(2 Supervisors and 1 Technician) 
Tom Powell, Greg Sandberg and Joe Sturza on site to meet with MP and PIE concerning 
electrical requirements. TRS crew will be back on site Tuesday 8/21/07 AM. 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 
Mcmaster-Carr 
5726K23 Filter Bags 25/10 micron 50 @ $9.67/ea 
 
 
 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 

 to be taken):
      Deficiencies (Ongoing list and newly identified) 
       
 
 

Work Check List 
 

1. REFER TO SEPARATE O&M CHECKLIST O&M to be provided one time per week (Thursday)
to coincide with our RA Update Meetings. 

 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
____Mark Prostko____________________ 
 
Contractor's designated quality control representative     
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